Sep : 19-09-2022 to 23-09-2022

Note:

- All the task must have a loader and error message.
- Each task should be completed in 3 hours.
- All the task must be pushed in GitHub EOD(End of the day)

1. **Day-1**

   - Dynamic Sidebar(responsive)
   - Hamburger menu(responsive)

2. **Day-2**

   - Browser identification

3. **Day-3**

   - Google Auth

4. **Day-4**

   - Google Auth

5. **Day-5**

   - CRUD operation